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JANUARY 16, 2013

SCHOOL BUILDING COMMITTEE

MEETING MINUTES

1.) Co-Chairman Higgins called the School Building Committee Meeting to order at 5:00 PM
in the Uxbridge High School Media Room located at 300 Quaker Highway.

Members Position Present | Absent
Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X

Eugene O’Rourke X

Jeff Stewart Secretary X
Don Sawyer Vice Chairman X

Kevin Kuros X
Jane Keegan X

Bruce Desilets X

Ed Maharay X
Dennis Ryan X
Non-Voting

Sean Hendricks Town Manager X
Kevin Carney Superintendent X
Tara Bennett UHS Principal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joshin Lesser X

Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X

Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Tim Hurdiebrink Shawmut X
Peter L’Hommedieu | Shawmut X
Josiah Herbert Shawmut X

2.) Pledge of Allegiance

3.) Approval of Meeting Minutes:

MSDV by SBC Member Keegan, seconded by SBC Member O’Rourke, to accept and
approve the 12/12/12 Meeting Minutes. The VOTE was UNANIMOUS. (copy attached to

these minutes).
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4.} Approval of Outstanding Invoices:

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Desilets, that the
Committee approve Raymond Design Associates Invoice #2013-01-01 totaling $13,086.00 as
per the terms of the contract. The VOTE was UNANIMOUS. (copy attached to these

minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve Joslin, Lesser & Associates Invoice #39 totaling $25,250.00 as per the
terms of the coniract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDV by SBC Vice-Chairman Sawyer, seconded by Member O’Rourke, that the
Committee approve Shawmut Design & Construction Application #22 totaling $581,198.51
per terms of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes),

5.) Review Contingency Spending Priorities: David Krawitz, Joslin Lesser, provided the
Commitiee with an update of currently available and potential upcoming project contingency
monies o be used on items not currently ordered. The Committee had previously targeted
funding for the Field Pressbox and Bleacher Seating with unknown seating capacity. Budget

* Totals for each were requested and will be provided in next month’s Committee Meeting for
the Committee to take final action, By consensus, the Committee will request the Uxbridge
School Committee prioritize the list of unpurchased items so as money becomes available,
these items may be acquired in accordance with the School Committee’s priorities.

6.) Punch List / Closeout Progress: David Krawitz, Joslin Lesser, and Josiah Herbert,
Shawmut Design & Construction, provided the Committee with the final Punch List and

current project closeout progress.
7y Old / New Business: None.
8.) Next Meeting — Wednesday, February 13, 2013.

9.) With no additional business, MSDV by SBC Member Keegan, seconded by SBC Member
O’Rourke, “to adjourn meeting” at 6:00 PM. The VOTE was UNANIMOUS.

Note: Meeting was NOT recorded for local cable access.

MSDV: Moved, Seconded, Discussed & Voted

Respectfully Submitted,
Donald R. Sawyer, Vice Chairman
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MEETING MINUTES JANUARY 16, 201
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JOAKR 14713 pu02:04

Town of Uxbridge
Meeting DCanceilation
Board or Commission School Building Comm,
Meeting Date Wednesday, Jamrary 16, 2013 Time 5:00 p.m.
Place High-§chool Librany :

Authorized Signature, __ .27 Jia e, [LA SCTLG o e

1 Call to Order

2 Pledge of Allegiance
3 Approval of Meeting Minutes (Vote)

*

* % % %

4 Approval of Invoices (Vote)
5 Review Contingency Spending Priorities
6 Punch List/Closeout Progress Update
7 Old/New Business
8 Next Meeting
Wednesday, February 13, 2013
9 Adjournment

Meeting Postings:
Excapt In an emergency, a public body must post notice of a meetlng at least 48 hours In advance, excluding Saturday’s,

Sunday's and legal holidays, except In emergencies.

"Emargency” is a sudden, generally unexpected occurance or set of circumstances demanding immedlate action.
in an emergency, a public body shall post notice as soon as reasonably possible prior o a meeting.

Notice must include date, time and place of meeting.

Must Include listing of toplcs the chair reasonably anticipates will be discussed at the meeting.

Topics must give encugh specificity so that the public will understand what will be discussed.
Public bodies are encouragad to update the notica when aware of new topic within the 48 hour period before the meeting.

Chalrs should not post notices so far In advance that there Is a high likelihood that new topics will arise, unless the chair
updates the notice with any such new topics 48 hours In advance of the meeting.



SCHOOL BUILDING COMMITTEE

MEETING MINUTES DECEMBER 12, 2612

1.) Co-Chairman Higgins cailed the joint meeting with the Board of Selectmen to order at
6:00 PM in the Uxbridge High School Media Room located at 300 Quaker Highway.

Members Position Present Absent

Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X

Eugene O'Rourke X

Jeff Stewart Secretary X

Don Sawyer Vice Chairman X

Kevin Kurog X

Jane Keegan X

Bruce Desilets X

Ed Maharay X

Dennis Ryan X
Non-Veting

Sean Hendricks Town Manager X

Kevin Camey Superintendent X

Tara Bennett UHS Principal X

Jeif Luxenberg Joslin Lesser X

David Krawitz Joslin Lesser X

Bill McNally Joslin Lesser X

Gene Raymond Raymond Design X

Jeff Yost Raymond Design X

Leslie Fanger BSC Group X

Tony Miliote Shawmut X

Luke Grady Shawmut X

Tim Hurdlebrink Shawmut X

Peter L."Hommedieu | Shawmut X

Josiah Herbert Shawmut X

2.) Pledge of Allegiance

3.) Approval of Meefing Minutes:

MSDY by SBC Member O’Rourke, seconded by SBC Member Keegan, to accept and
approve the 11/14/12 Mecting Minutes. The VOTE was UNANIMOUS. (copy attached to

these minutes).
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4.) Approval of Budget Transfers

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member O’Rourke, that the
Commitiee approve a budget transfer totaling $6,905.00 from Construction Contingency
(Classification Code #0507-0000) to Construction Change Orders (Classification Code
#0508-0000). The VOTE was UNANIMOUS.

5.} Approval of Commitnents

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve Amendment #15 titled “Construction Contract for Construction Manager
at Risk Services” for Prime Contract Change Order #13, comprised of Change Order Request
#'s 170-175, totaling $6,905.00, thereby, increasing the total construction budget o
$38,410,872.00, and forward to the Board of Selectmen for execution of Amendment #15,
The VOTE was UNANIMOUS. {copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member O’Rourke, that the
Committee approve Amendment #15 of the Raymond Design & Associates designer services
contract totaling $23,341.00 increasing the total Contract for Designer Services to
$3,616,496.00 and forward to the Board of Selectmen for execution of Amendment #15. The
‘VOTE was UNANIMOUS. (copy attached to these minutes).

6.) Appreval of Outstanding Invoices:

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve Raymond Design Associates Invoice #2012-12-01 totaling $6,000.00 as
per the teims of the contract. The VOTE was UNANIMOUS. (copy attached to these

minutes).

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member O’Rourke, that the
Committee approve Joslin, Lesser & Associates Invoice #38 totaling $30,150.00 as per the
terms of the contract. The VOTE was UNANIMOUS, (copy attached to these minutes).

MSDV by SBC Vice-Chaitman Sawyer, seconded by Member Keegan, that the Committee
approve Shawmut Design & Construction Application #21 totaling $1,637,271.91 ‘pex tering-
of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDV by SBC Vice-Chairman Sawyer seconded by SBC Member O’Rourke, that the

Committee approve FF&E Warrant #04 with associated invoices totaling $950.40 for
Furniture, Fixtures, and Equipment. The VOTE was UNANIMOUS. (copy attached to

these minutes).

7.) Construction Progress Update: Josiah Herbert, Shawmut Design & Construction,
provided the Committec with a construction project and fields project,

8.} Old/ New Business: None,
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9.} Next Meeting — Targeted for invoice approval only on January.

16.) With no additional business, MSDV by SBC Member Desilets, seconded by SBC Member
O’Rourke, “to adjourn meeting” at 6:31 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MEDV: Moved, Seconded, Discussed & Voted

Respectfully Submitted,
Donald R. Sawyer, Fice Chairman
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JOSLIN, LESSER + ASSOCIATES, INC,

MEMORANDUM

To: Don Sawyer, Uxbridge Public Schools

From: David Krawitz - Joslin, Lesser + Associates, Inc.
Date: January 11th, 2013

Re: Monthly Approvals: Uxbridge High School

Ce: Uxbridge School Building Committee A

Enclosed for processing are the following invoices to be considered at the January 16", 2013 SBC Meeting.

The RDA invoice is divided into sub-categories because they have multiple Pro-Pay codes and need to submitted accordingly
by the Town to qualify for reimbursement from the MSBA. The Schedule of Values on Pages 2-4 of the Shawmut Application
for Payment is divided into sub-categories with multiple Pro-Pay codes because it needs to be submitted accordingly by the
Town to qualify for reimbursement from the MSBA, the total amount certified is listed below.

ProPay Code | Vendor Invoice # Budget Category Description of Services Invoice $

[ wedoseonwen

02000300 | RbA | 201 S leeo v BSCextended admit

[ ascrane

02041200 | 2osoror | taite

corow | Ron | conoror |wedds | Wetentsswerr

Total Invoice RDA 2013-01-01 8 13,086.00

Construction Construction Contract $ 25,250.00

0102-0700 A 39 Contract Admin Administration

Multiple = | $DC | App#22- | Construction " { Constedction 57429351

05080000 |- 'SDC | “App#22 - | ChangeOrders | pCCO's 1 o

Total App sDC App #22 S 581,198.51

The Invoices listed above are consistent with the Total Project Budget and to the best of our knowledge are eligible for
reimbursement from the Massachusetts School Building Authority. Joslin Lesser + Associates recommends that the
Uxbridge High School Building Committee approve these invoices.

Project Management
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Raymond Design Associates, Inc.
222 Worth Steeet, Hinghat, Massechuseits 02043
‘Telephons 181.749-5530

Facsonile 781-749 5531

Uxbridge School Building Committes
¢/o Jostin Lesser + Associates, Inc,

44 Pleasant Street

Watertown, Massachusetts 02472

INVOICE #2013-01-01: Uxbridge High School

January 12, 2013 Uxbridge, Massachusetts
Fee Schedule % Ami
Fee Comp Earned

Base Contract

Peasibility Study § 12000000 100% § 120,000.00

Schernatic Design $ 180,00000 100% § 180,000.00
Amendment #1 $ 42,3000 100% § 42,130.00
Amendment #2 $  19,030.00 100% $ 19,030.00
Amendment #3 - DD thru Closeout Basic Services

Design Development $ 64000000 [00% $ 640,000.00

Construction Documents $1,115,000.00 100% $1,115,000.00

Bidding Phase $  80,000.00 100% $  80,000.00

Construction Phase $ 895000.00 100% $ 895,000.00

Completion Phase ¥ 9420000 100% § 94,200.00
Amendment #4 - Geotech and Site Permitting A/S

Survey - Stie (Andrews) $ 946000 100% § 9,460.00

Survey - Permitting (BSC) $ 2002000 100% $  20,020.00

Wetiands - MEPA-BNF (BSC) $ 5830000 100% $§ 58,300.00

Traffic - (BSC) Not to Bxceed: $ 63,20000 100% $ 68,200.00

Geotechnical - (PEER) § 3415500 100% $§ 34,155.00
Amendment #5 - Detailed Survey Work A/S

Survey - Site (Andrews) NTE: $ 1L,770.00 100% & 11,770.00
Amendment #6 - Archacological Survey A/S

Geotech - (PAL}) ’ $ 2575300 100% $  25,753.00

Geotech - (BSC) NTE: $ 1595000 100% § 1595000

Geotech - (Andrews) $ 752400 100% § @ 7,524.00
Amendment #7 - Pump Siation A/S

Wetlands - Sewer (BSC) NTE: $ 1045000 100% $  10,450.00
Amendment #8 - Conservation Restriction and SWPPP

Wetlands - CRestr (BSCYNTE: § 7,700.00 100% $  7,700.00

Wetlands - SWPPP (BSC)NTE: ¥ 40,040.00 100% $ 40,040.00
Amendment #9 - Site Permitting and Geotechnical Construction Support

Wetlands - CRestr (BSC)NTE:  § 8,624.00 100% $  8,624.00

Geotech - (PEER) NTE: $ 1L308.00 100% $ 11,308.00

Prev
~ Billed

120,000.00
180,000.00
42,130.00
19,030.00

640,000.00

1,115,000.00

80,000.00
895,000.00
94,200.00

9,460.00
20,020.00
58,300.00
68,200.00
34,155.00

11,770.00

25,753.00
15,950.00
7,524.00

10,450.00

7,700.00
40,040.00

8,624.00
11,308.00

& G w2 e B o o o Y

@Y B 2

“3 &

=9 £

Due This
Invoice

——



Amendment #10 - Site Permitting and Consiruction Support / Close Out Geotechnical

Wetlands - Misc Civil (BSC): $ 1619800 100% $ 16,198.00 $ 16,198.00 $

Bidding - Site Electr Package: - $§  3,960.00 100% $ 396000 $ 396000 $
Amendment #11 - Site Redesign Contract Docs for South Field

Civil (BSC) (NTE): $ 1342000 100% $ 1342000 $ 1342000 §

Architectural Support (NTE): $ 500000 97% S  4,84000 $  4,840.00 $
Amendment #12 - Additional EPA-Mandated SWPPP Requirements

Civil (BSC) (NTEX: $ 968000 100% $ 968000 $  9,630.00 $
Amendment #13 - Additional Geotech, SWPPP, Axch (post 10-27-0212) & Civil (post 9-27-2012)

Civil (BSC) SWPPP (NTE): $ 544500 100% $ 544500 $ 391000 $

Post 9-27-12 Civil (BSC) (NTE): $  7.838.00 100% &  7.838.00 % .6176.00 $

Geotech (PEER) (NTE): $ 440000 100% $ 440000 $ 440000 $

Post 10-27-'12 Arch (NTE): $ . 600000 100% $ 600000 $ 600000 $
Amendment #14 - Additional Geotech at Turf Rield

Geotech {PEER) {NTE): $ 6,600.00 100% § 6,600.00 % 6,60000 %
Amendment #15 - FEE, Extended Civil + Bleachers, Plumbing Variance for Bleachers

Stefura Associates (NTE): $ 798600 100% $ 798600 §% - $

BSC Extended Civil (NTE): $ 11,990.00 27% $  3,23800 $ - 8

RDA Fee Credit; _ $  (213500) 100% $ (2,135.00) $ - $

Architectural Support (NTE): $ 550000 15% % 800.00 $ . $

Total: $ 3,616,496.00

$3.602,884.00 $3,589,798.00

1,535.00
1,662.00

7,986.00
3,238.00
(2,135.00)

800.00

Due This Invoice!

13,086.00



*1BSC GROUP

Novembat 1, 2012

Raymond Deslgn Group, Ing, Involea No.: 9148383
60 Ledgewood Placo ProfectNo.: 6106706
Rockland, MA 02370 ‘ Project Involes No. 10
Attry. Geno Raymond

Project; Uxbridge High School - Additlonal Senvices
SWPPP Tralning & Inspectlons

For profassional setvices for the perlod through September 21, 2012 for the refarenced project.

SWPPP Inspections
' Week of 8/14/12 $450.00
Weok of 9721112 $460.00
Sebtotal BWPPP Inspactions $800.00
TOTAL THIS INVOICE _ 890000 ¥ /o /5 §§§
IMPORTANT NOYTICE

Please Mall Remittance o ; BSC Group, Inc,, 15 Eikins Strest,, Boston, MA. 02127
Please inchude project and invoice number(s) being paid on front of check, ' Tel: 617-896-4300




~YBSC GrouP INC. o

January 4, 2013

Raymand Deslign Group, inc, invaice No.: 9118711
60 Ledgewood Place Project No.:  61067.06
Rockiand, MA 02370 Project Invoice No. 11

Atin.: Gene Raymond

Project': Uxbridge High Schooi - Additional Services
SWPPP Training & Inspections:

For professional services for the perlod through December 28, 2012 for the referenced project.

SWPPP Inspections

Week of 9/28/12 $450.00
Week of 10/05/12 $450.00
Week of 10/12/12 $450.00
Week of 10/19/12 $450.00
Week of 10/28/12 $450,00
Waek of 11/02/12 $450.00
Week of 11/08/12 $460.00
Week of 11/16/12 $450.00
Week of 11/23/M12 . $0.00
Week of 11/30/12 $450.00
Waeek of 12/07/12 $480.00
Week of 12/14/112 $450.00
RV —— 11 A 02 T S SR £ Nel]
Week of 12/28/12 $0.00
Subtotal SWPPF inspections . $4,950.00
TOTAL THIS INVOICE $4,950.00 X fof = ‘@gx .fjé%g—*
/ ’

25 F oo fetiaes oot Aot & %)

it #03 s HLE0E~ (Lhgs o0t Spanihnt. diys
( )%ﬁf ? Z?‘w?df&) 3 g

53‘%13653

M & fo. & 3236
IMPORTANT NOTE(;E adl) # M

Please Mall Remittance to : BSC Group, Inc., T3 Elkins Street,, Boston, MA 02127
Please include project and invoice number(s) bemg paid on front of check. Tel: 617-896-4300




%% .
%@E STEFURA ASSOCIATES . -

o

7/31/2012
INVOICE# 123479

Mt Gene Raymond AIA, LEED AP
Raymond Design Associates Inc

60 Ledgewood Place

Rockland, MA 02370

@ {'@ﬂ‘-‘m"} Res  12013.00 Uxbridge Furnituce Delivery

étaﬂ‘\éi HOURS RATE/HOUR TOTAL

;i-a?;‘; L~ FURNITURE DELIVERY

Nt Contract Administration 18.75 160.00  3,000.00

b ' Design Per Diem 6 Days 6 71000 4,260.00
%M» Total Fees 7,260.00

R onatlz . Jenn/0the

;

TOTAL DUE THIS INVOICE . $7,260.00
){ ! v £
M
@ 7196~
. J
Stefura Associates Inc %

77 North Washington Street

Boston, Massachusetts 02114 : : . . & "
4177235164 ﬁﬁ‘\ éwa)m-é ig

wyaw.stefura.com



Joslin, Lesser + Associates, inc.

Invoice

44 Pleasant Street DATE INVOICE #
Watertown, MA 02472 12/31/2012 30
617-744-3110
BILLTO
Don Sawyer, Business Manager
Uxbridge Public Schools
21 South Main Street
Uxbridge, MA 01569
PROJECT
Uxbridge High School
DESCRIPTION AMOUNT
Construction Contract Administration and Closeout Phases for the month of December, 25,250.00
2012
Pro Pay Code 0102-0700
Uxbridge Control Numher 8896JC135
Total $25,250,00

Project Management




. Atidedon 2 S Perravic, (f//é/lf’ﬁ :

Buildets and Shawmut Design and Construction —
Construction Managers 560 Harrlsun Avenue R < /
. Bosten, MA 02118 ) 17
Telephone 617.622.7000 -
Facsimile §17.622,7001 -
géfr:é,n T

TO: Owner-  ‘Town of Uxbridge
and each of their officers, partners, employees and agentd ¢
successors, assigns and personal representatives.

FROM: Contractor - Shawmut Woodworking & Supply Co., Inc. d/bfa/ Shawmut Design &
Construction and each of their officers, partners, employees and agents and their
respective successors, assigns and personal representatives,

RE: Uxbyidge High School

Project No. 100764 Purchase Order No,
(¥ upplicuble)

APPLICATION FOR PAYMENT NO.. 22
APPLICATION FOR PAYMENT PERIOD ENDING: 12/31/12

The undersigned warrants, represents and guarantees (i) that the Amount Owed set forth below constitutes the
entire value of al} work perforned and services rendered ("work"” which term shall igchude without limitation labor,
materials and equipmient frnished and all other services which would entitle any person to any lien under Chapter
254 of the Massachusetis General Laws) in value of $1,000 or more by, through or under the undersigned with
DEEIATY N respect o the Project not horetofore paid for up to and including the period covered by the above Application for
Design and Construction Payment (including without limitation aif work related fo disputed claims, if any, timely glven to the Owner In writing
in accordance with the Contract, the aggregate amount of which is set forth as Disputed Claims below and is
deseribed on Exhibit A aitached), (ii) that all work covered by such Application has been incorporated into the
Projeet and tifle therelo has passed to the Owner or, in the case of materials and equipment stored at the site or al
some other location previously agreed {o by the Owner, title will pass to the Owner upon receipt of the Amount
QOwed by the undersigned, in each case free and ¢lear of all liens, claims (other than amounts owed), security,
interests or encumbrances; and (i) that no waork covered by such Application will have been acquired subject fo an
agreement under which any interest therein or an encumbranee thereen is retained by the scller or any other

person.

The undersigned intends that this instrimerd shall be a recordable notice within the meaning of G.L. ¢.254, 5,10
partiafly dissolving any lien which the undersigned may now have or be entitled to have on account of work
performed up fo and including the period preceding that covered by the above Application for Payment, and ihe
period covered by the above Application for Payment to the cxtent payment is received, except for the Disputed
Claims amount, if any.

Bxecuted as of this 10th day of Janumry , 2013
Amount Owed Contractor by Name of Contractor:
Owner as of the end of the Shawmut Woodworking & Supply Co., Inc,
period covered by the above d/b/a Shawmut Design & Construction
Application for Payment &\/ ' W
$581,198.51 Duly Authorized
Disputed Claims ineluded within Project Accountant
Amount Owed, if any Title
$0.00

COMMONWEALTH OF MASSACHUBETTS .

COUNTY OF SUFFOLK, 10-Jan , 2012

Then personally appeared the above-named Chris Geary

and acknowledged the foregoing to be a free act and deed, before n E\Q ;

L Notagy Pupie
CRIAMONWEALTH OF MASSACHUSETTS
S MY COMMIBSION EXPRES
S AUGUST 2, 2013

Notary Pubfic, 2
. CFAL

My Commis; {E&E
L3t
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